


Activities	Description of Action	Worpackage	Deliverable	Description of Deliverable	WP Leader	Del. Leader
1.1.1	Establishing WG for analysis of Ukrainian QA system	WP1			P8	
1.1.2	Monitoring extant state of Ukrainian QA system	WP1	D1.1	Analysis of the extant state	P8	P13
1.2.1	Analysing legal frame, composing review	WP1	D1.2	Review legal environment t	P8	P16
1.3.1	Preparing survey to HEIs, report on results	WP1	D1.3	Questionnaire to Ukrainian	P8	P8
1.4.1	Collecting data on best EU practices	WP1			P8	
1.5.1	Mapping existing system to legal frame and EU best practice	WP1	D1.4	Analysis of the best Europe	P8	P6
1.5.2	Preparing report on mapping results	WP1	D1.5	Mapping existing system to	P8	P11
2.1.1	Establishing WG to develop training package for HEIs and QA	WP2			P2	
2.1.2	Developing training package for capacity building of HEIs and QA	WP2			P2	
2.1.3	Workshop to develop training package	WP2	D2.1	Development of standards, guidelines	P2/P4	P5
2.2.1	Training course for HEIs and QA body staff	WP2	D2.2	The training sessions for the	P4	P6
2.3.1	Forming HEI QA organizational structure	WP2	D2.3	Pilot implementation of a ty	P4	P11, P13
3.1.1	Establishing WG for development of external QA mechanisms	WP3			P5	
3.1.2	Developing Guidelines on policies and procedures for external QA	WP3	D3.1	Guidelines for policies and p	P5	P6
3.2.1	Establishing QA body WG to develop external QA tools	WP3			P5	
3.2.2	Design of model for effective external QA	WP3	D3.2	Model for ensuring effective	P5	P16/P18
3.3.1	In-house training of QA body staff	WP3	D3.3	In-house trainings for the Q	P5	P6
4.1.1	Establishing WG to develop mechanisms ensuring internal QA	WP4			P13	
4.1.2	Developing Guidelines (methodology)	WP4	D4.1	The Guidelines for HEIs on s	P13	P8
4.2.1	Establishing HEIs WGs to develop internal QA tools	WP4			P13	
4.2.2	Developing tools for internal QA	WP4	D4.2	Development of road maps	P13	P11
4.3.1	In-house training of HEIs staff	WP4	D4.3	In-house trainings for the Q	P13	P9
5.1.1	Establishing HEI board and QA body expert panel to pilot d	WP5			P1	
5.1.2	Identifying 1 AP at each HEI and 2 HEIs to pilot at program	WP5			P1	
5.1.3	Piloting the QA tools	WP5	D5.1	Pilot implementation of dev	P1	P10
5.1.3	Implementation of QA tools in consortium HEIs	WP5	D5.1	Implementation of QA tools	P1	P11
5.2.1	Review of newly developed tools and mechanisms	WP5	D5.2	Improvement of the QA int	P1	P8

6.1.1	Establishing QA units	WP6				
6.1.2	Procuring equipment	WP6	D6.1	Appropriate level of adoption	P11	P8
6.2.1	Approving HEIs QA strategy and procedures	WP6	D6.2	Adoption of strategies, procedures	P11	P9
6.3.1	Design of recommendations to national QA regulations	WP6	D6.3	Elaborating of set of recommendations	P11	P16
7.1.1	Establishing dissemination team	WP7				
7.1.2	Elaborating dissemination plan	WP7	D7.1	Elaboration of dissemination plan	P3	P14
7.2.1	Design and administration of project website	WP7	D7.2	Creation of a public visible website	P3	P8
7.3.1	Organization of information sessions	WP7	D7.3	Information sessions in UA	P3	P17
7.4.1	Publication of brochures, leaflets	WP7	D7.4	Publication of e-newsletters	P3	P12
7.5.1	Preparing survey to stakeholders	WP7	D7.5	Providing regular feedback	P3	P17
8.1.1	Establishing QCM team	WP8				
8.1.2	Elaborating QCM plan	WP8	D8.1	Development of quality control mechanisms	P7	P5
8.2.1	Preparing reports per WP	WP8	D8.2	Each WP lead partner will submit reports	P7	P7
8.3.1	Preparing report on developments	WP8	D8.3	CEENQAA jointly with other partners	P7	P6
8.4.1	Preparing report on feedback from key stakeholders	WP8	D8.4	Basing on surveys to key stakeholders	P7	P16
9.1.1	Signing partnership agreements	WP9			P1	
9.1.2	Establishing Governing Board	WP9			P1	
9.1.3	Governing Board meetings	WP9			P1	
9.1.4	Establishing Local Coordination Team, institutional WGs	WP9			P1	
9.1.5	Coordination meetings, reports	WP9	N/A	N/A	P1	
9.2.1	Updating and implementing work plans	WP9			P1	
9.3.1	Establishing executive team	WP9			P1	
9.3.2	Managing day-to-day activity	WP9			P1	
9.3.3	Keeping records of activities and results	WP9			P1	





2018

August

September

October

November

December

January

February

March

April


May

June

July

August







September    October





P13

